



EUROPEAN UNION



GOVERNMENT OF ROMANIA,
MINISTRY OF LABOUR, FAMILY
AND SOCIAL PROTECTION
MASOPHRD



European Social Fund
SOP HRD 2007-2013



Structural Funds
2007-2013



IBSOPHRD



EXECUTIVE AGENCY FOR
HIGHER EDUCATION, RESEARCH,
DEVELOPMENT AND INNOVATION

ACTIVITY PLANNING

Main activities	Year 3															
	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	
Activity 2. Developing the questionnaire at national level and customizing it for certain areas of interest and/or specific requirements at institutional level (September-November 2011)																
Updating the questionnaire for extending the study on the 2006 and 2010 cohorts of graduates																
Activity 3. Consolidating and validating, at institutional level, the database regarding the graduates (September-November 2011)																
Taking the necessary institutional steps in order to consolidate and initially validate the database regarding the graduates, with national technical assistance																
Activity 4. Applying the questionnaires at institutional level (October 2011-June 2012)																
Organizing a seminar for preparing the field phase at institutional level and introducing and using the specific application																
Applying the questionnaires, based on the steps established in the general framework, and validating the databases regarding the graduates from institutional level																
Processing the database from institutional level for the results analysis phase (data checking, controlling and validation)																
Activity 5: Centralizing the database at national level (January-August 2012)																
Centralizing the results at national level																
Processing the database from national level for the results analysis phase (data checking, controlling and validation)																
Updating the general framework for the results' analysis (types of reports and statistics)																





EUROPEAN UNION



GOVERNMENT OF ROMANIA,
MINISTRY OF LABOUR, FAMILY
AND SOCIAL PROTECTION
MASOPHRD



European Social Fund
SOP HRD 2007-2013



Structural Funds
2007-2013



IBSOPHRD



EXECUTIVE AGENCY FOR
HIGHER EDUCATION, RESEARCH,
DEVELOPMENT AND INNOVATION

ACTIVITY PLANNING

Main activities	Year 3														
	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
Activity 6: Analysis of results, elaboration of the final report and dissemination of results (May-November 2012)															
Multi-level analysis of results															
Analysis of primary (preliminary) results and elaboration of the preliminary report															
Organizing a seminar for discussing the preliminary report and formulating the final conclusions (suggestions) of the study															
Elaboration of the final report and dissemination of the final results															

EUROPEAN SOCIAL FUND

Investing in
PEOPLE



**University Graduates
and Labor Market**
Romanian Tracer Study



Strategic projects
for Romanian Higher Education

Project co-financed through European Social Fund by Sectoral Operational Programme Human Resources Development 2007-2013